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ESTIMATE RUN 06/29/2000

ESTIMATE SUMMARY 14:58:39

CONTID: C12154         ESTIMATE NO: 0001 PROG 1994

PCN: 12154-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 WEST OF BERTHOUD PASS PHASE 4 PERCENT TIME:

PROJECT NO: NH 0403-031                   

SH 40 WEST OF BERTHOUD PASS PHASE 4

NAME OF ROAD: SH 40

PROJECT COUNTIES: GRAND

CONTRACTOR:

ASI RCC, INC. PAY PERIOD ENDING 06/29/2000 DATE TIME STARTED 06/12/2000

28221 COUNTY ROAD 319 DATE LET 03/30/2000 DATE WORK BEGAN

 DATE AWARDED 04/20/2000 DATE TIME STOPPED 07/20/2001

 DATE CONTRACT EXECUTED 05/10/2000 DATE ACCEPTED 07/20/2001

BUENA VISTA CO 81211     719/395-8625 DATE NOTICE TO PROCEED 06/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,860,351.81 PARTICIPATING $ $ 140,065.50

AWARD PROJECT AMT: 1,788,804.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,601.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.63

WORK DAYS

WORK DAYS

7.53%

1,720,286.31

140,065.50

140,065.50

136,463.53

$

$

$

$

140,065.50

0.00

140,065.50

0.00

140,065.50

-3,601.97

0.00

136,463.53

0.00

AMOUNT DUE 136,463.53 136,463.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 136,463.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 95

ORIG TIME ALLOW: 90
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.750

201-00000  
 

1.000

L S 

5,000.00000 3,750.000.750

3,750.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

7.000

EACH

300.00000 0.000.000

0.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 0.000

0.000

202-00026  
 

48.000

M2  

6.50000 0.000.000

0.00

0020 REMOVAL OF PIPE 0.000

0.000

202-00035  
 

34.000

M   

25.00000 0.000.000

0.00

0025 REMOVAL OF ASPHALT MAT 0.000

280.000

202-00220  
 

928.500

M2  

11.00000 3,080.00280.000

3,080.00

0030 *REMOVAL OF PAVEMENT MARKING 0.000

153.000

202-00250  
 

378.400

M2  

24.50000 3,748.50153.000

3,748.50

0035 REMOVAL OF END ANCHORAGE 0.000

1.000

202-01300  
 

4.000

EACH

150.00000 150.001.000

150.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

1,009.000

203-00010  
 

4,047.000

M3  

15.00000 15,135.001,009.000

15,135.00

0045 ROCK FILL 0.000

0.000

203-00500  
 

50.000

M3  

17.50000 0.000.000

0.00

0050 ROCK SCALING 0.000

4,000.000

203-00595  
 

9,026.000

M2  

4.00000 16,000.004,000.000

16,000.00

0055 COMBINATION LOADER 0.000

0.000

203-01594  
 

35.000

HOUR

100.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 HYDRAULIC EXCAVATOR SCALING 0.000

18.000

203-01625  
 

20.000

HOUR

125.00000 2,250.0018.000

2,250.00

0065 ROCK SCALER 0.000

54.000

203-02300  
 

60.000

HOUR

65.00000 3,510.0054.000

3,510.00

0070 SCALER FOREMAN 0.000

18.000

203-02310  
 

20.000

HOUR

75.00000 1,350.0018.000

1,350.00

0075 FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

M3  

58.50000 0.000.000

0.00

0080 *SILT DIKE 0.000

43.700

208-00001  
 

130.000

M   

20.00000 874.0043.700

874.00

0085 EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

40.000

EACH

15.00000 0.000.000

0.00

0090 SILT FENCE 0.000

0.000

208-00020  
 

163.000

M   

10.00000 0.000.000

0.00

0095 EROSION CONTROL SUPERVISOR 0.000

0.100

208-00200  
 

1.000

L S 

1,500.00000 150.000.100

150.00

0100 *WATER (LANDSCAPING) 0.000

0.000

209-00100  
 

0.000

M3  

9.00000 0.000.000

0.00

0105 RESET MARKER 0.000

0.000

210-00060  
 

1.000

EACH

100.00000 0.000.000

0.00

0110 ROCK ANCHOR 0.000

0.000

211-01200  
 

951.000

M   

125.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

18.000

HA  

3,750.00000 0.000.000

0.00

0120 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

24.000

HA  

3,500.00000 0.000.000

0.00

0125 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

18.000

HA  

3,250.00000 0.000.000

0.00

0130 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

9,180.000

KG  

4.00000 0.000.000

0.00

0135 BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

400.000

EACH

2.50000 0.000.000

0.00

0140 PLANT (TUBELING) 0.000

0.000

214-01200  
 

600.000

EACH

7.00000 0.000.000

0.00

0145 SOIL RETENTION BLANKET (SPECIAL) 0.000

0.000

216-00030  
 

0.000

M2  

6.00000 0.000.000

0.00

0150 SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

3,313.000

M2  

6.00000 0.000.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

1,514.060

T   

55.00000 0.000.000

0.00

0160 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

0.000

411-03352  
 

95.000

T   

160.00000 0.000.000

0.00

0165 RETAINING WALL 0.000

0.000

504-04200  
 

1,028.500

M2  

465.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SLOPE AND DITCH PAVING (SPECIAL) 0.000

0.000

507-00700  
 

10.000

M3  

550.00000 0.000.000

0.00

0175 INLET SPECIAL (2 M) 0.000

0.000

604-19005  
 

7.000

EACH

4,500.00000 0.000.000

0.00

0180 450 MM SLOTTED PIPE INLET 0.000

0.000

604-51018  
 

36.000

M   

235.00000 0.000.000

0.00

0185 150 MM PERFORATED PIPE UNDERDRAIN 0.000

217.000

605-00060  
 

1,101.000

M   

12.00000 2,604.00217.000

2,604.00

0190 FENCE (PLASTIC) 0.000

70.000

607-11525  
 

89.000

M   

5.50000 385.0070.000

385.00

0195 WIRE MESH 0.000

0.000

607-55100  
 

10,398.000

M2  

6.50000 0.000.000

0.00

0200 CURB TYPE 2 (SECTION B) (SPECIAL) 0.000

0.000

609-20000  
 

240.000

M   

50.00000 0.000.000

0.00

0205 CURB TYPE 2 (SECTION B) 0.000

0.000

609-20010  
 

72.000

M   

50.00000 0.000.000

0.00

0210 GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

1,122.000

M   

125.00000 0.000.000

0.00

0215 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

13.000

EACH

15.00000 0.000.000

0.00

0220 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

2.000

EACH

15.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE I) (BARRIER) 0.000

0.000

612-00021  
 

30.000

EACH

15.00000 0.000.000

0.00

0230 600 MM CULVERT PIPE (CR 4) 0.000

0.000

624-14024  
 

20.000

M   

65.00000 0.000.000

0.00

0235 *CONSTRUCTION SURVEYING 0.000

0.300

625-00000  
 

1.000

L S 

10,000.00000 3,000.000.300

3,000.00

0240 *CONSTRUCTION SURVEYING (HOURLY) 0.000

0.000

625-00001  
 

0.000

HOUR

100.00000 0.000.000

0.00

0245 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

80,000.00000 20,000.000.250

20,000.00

0250 *PAVEMENT MARKING PAINT 0.000

180.000

627-00001  
 

864.000

L   

16.00000 2,880.00180.000

2,880.00

0255 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

472.000

L   

22.00000 0.000.000

0.00

0260 *FLAGGING 0.000

236.000

630-00000  
 

4,840.000

HOUR

26.50000 6,254.00236.000

6,254.00

0265 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

40.00000 0.000.000

0.00

0270 *TRAFFIC CONTROL SUPERVISOR 0.000

9.000

630-00002  
 

100.000

DAY 

385.00000 3,465.009.000

3,465.00

0275 *TRAFFIC CONTROL INSPECTION 0.000

3.000

630-00007  
 

41.000

DAY 

175.00000 525.003.000

525.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.000

630-80336  
 

2.000

EACH

500.00000 500.001.000

500.00

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

11.500

630-80342  
 

25.000

EACH

150.00000 1,725.0011.500

1,725.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

8.000

630-80343  
 

18.000

EACH

300.00000 2,400.008.000

2,400.00

0295 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

8.000

M2  

150.00000 0.000.000

0.00

0300 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

4,500.00000 2,250.000.500

2,250.00

0305 *DRUM CHANNELIZING DEVICE 0.000

50.000

630-80360  
 

100.000

EACH

65.00000 3,250.0050.000

3,250.00

0310 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

8.000

630-80363  
 

16.000

EACH

90.00000 720.008.000

720.00

0315 CONCRETE BARRIER (TEMPORARY) 0.000

419.500

630-80370  
 

839.000

M   

80.00000 33,560.00419.500

33,560.00

0316 ADDED ITEM (DOLLAR)/ PAY CONCRETE BARRIER = 100% 0.000

0.000

900-00006  
 

6,712.000

DOL 

1.00000 0.000.000

0.00

0320 *TRAFFIC CONE 0.000

50.000

630-80380  
 

100.000

EACH

15.00000 750.0050.000

750.00

0325 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12154-BID    ESTIMATE RUN 06/29/2000

PROJECT: NH 0403-031                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:58:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0335 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A EROSION CONTROL LANDSCAPING 0.000

0.000

700-70380  
 

71,154.210

F A 

1.00000 0.000.000

0.00

CAT 134,265.50134,265.501,854,251.81CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0355 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

4,000.00000 4,000.001.000

4,000.00

0360 SANITARY FACILITY 0.000

1.000

620-00020  
 

2.000

EACH

300.00000 300.001.000

300.00

CAT 5,800.005,800.006,100.00CURRENT AMT0400 $ $ $

$ 140,065.50140,065.50$1,860,351.81$CURRENT AMTPROJECT TOTAL


